CRONOGRAMA FISICO FINANCEIRO 22 ETAPA

12 MES 22 MES 32 MES 42 MES 52 MES 62 MES
SERVICOS valor sem BDI ]valor com BDI % |SIMPLES ACUMULADO  |SIMPLES ACUMULADO  [SIMPLES ACUMULADO  [SIMPLES ACUMULADO  [SIMPLES ACUMULADO  [SIMPLES ACUMULADO
1 [SERVICOS PRELIMINARES RS 9.720,45 | RS 12.631,72 4,7% 100% 100% 100% 100% 100% 100% 100%
2 |ALVENARIA RS  7.560,54 | RS 9.824,92 3,7% 35% 35% 35% 35% 65% 100% 100%
3 |[ESQUADRIAS RS 19.182,46 | RS  24.927,61 9,3% 100% 100% 100%
4 |REVESTIMENTO RS  1.972,17 | RS 2.562,83 1,0% 100% 100% 100% 100% 100% 100%
s [pisos RS  75.857,63 | RS  98.576,99 36,8% 30% 30% 30% 60% 40% 100% 100% 100%
6 | SOLEIRAS E PEITORIS RS  1.032,11 | RS  1.341,23 0,5% 100% 100% 100% 100% 100%
7 [PINTURA RS 57.743,22 | RS 75.037,31 28,0% 20% 20% 20% 40% 30% 70% 30% 100%
8 |INSTALACAO ELETRICA RS 33.000,00 | RS  42.883,50 16,0% 30% 30% 30% 60% 60% 30% 90% 10% 100%
9 |SERVICOS COMPLEMENTARES RS 100,00 | RS 129,95 0,0% 100% 100% 100% 100% 100% 100%
TOTAL RS 206.168,58 | RS 267.916,07 |  100,0%, 4,7% 4,7% 18,1% 22,8% 21,9% 44,8% 20,3% 65,1% 24,9% 90,0% 10,0% 100,0%
RS 12.631,72 | RS 12.631,72 | RS 48.569,65 | RS  61.201,38 | RS  58.786,84 | RS 119.988,22 | RS 54.438,26 | RS 174.426,48 | RS 66.690,05 | RS 241.116,53 | RS 26.799,54 | RS 267.916,07
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